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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $1,396,443.20 from $48,773,603.00 to $50,170,046.20.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        SUBCLIN 0303AA  
                The pricing detail quantity has increased by 4.00 from 16.00 to 20.00.  
                The total cost of this line item has increased by $1,609,828.00 from $6,439,312.00 to $8,049,140.00.  
 
 
 
        SUBCLIN 0309AA  
                The unit price amount has decreased by $473,384.80 from $7,280,123.00 to $6,806,738.20.  
                The total cost of this line item has decreased by $473,384.80 from $7,280,123.00 to $6,806,738.20.  
 
 
 
        SUBCLIN 0309AC  
                The unit price amount has increased by $260,000.00 from $519,996.00 to $779,996.00.  
                The total cost of this line item has increased by $260,000.00 from $519,996.00 to $779,996.00.  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item for SUBCLIN 0303AA has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012    N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  20  N/A 

FOB:  Destination  
  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
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        As a result of this modification, the total funded amount for this document was increased by $1,396,443.20 
from $48,773,603.00 to $50,170,046.20.  
         
SUBCLIN 0303AA:  
          
        AA: 17111063B4D 252  67884   067443 2D M67884 1RCTM003OTMC (CIN 
000000000000000000000000000000) was increased by $1,609,828.00 from $6,439,312.00 to $8,049,140.00  
         
SUBCLIN 0309AA:  
          
        AA: 17111063B4D 252  67884   067443 2D M67884 1RCTM003OTMC (CIN 
000000000000000000000000000000) was decreased by $473,384.80 from $7,280,123.00 to $6,806,738.20  
         
SUBCLIN 0309AC:  
          
        AC: 17111063B4D 252  67856   067443 2D 3B4D DNYTQIM30407 (CIN 
000000000000000000000000000000) was increased by $260,000.00 from $519,996.00 to $779,996.00  
 
(End of Summary of Changes)  
 


